COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2015

ESTI MATE SUMVARY 13:54: 09
CONTI D: C19273 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19273-BI D COFRS REPORTI NG CATECCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 146.0 DAYS TIME ALLOW 185 WORK DAYS
SH86: | -25 TO WOCDLANDS BLVD. PERCENT TI ME: 78.92 ORI G TI ME ALLOW 185 WORK DAYS
PRQIECT NO STMD86A- 052
SH86: | -25 TO WOCDLANDS BLVD.
NAMVE OF ROAD: 086B
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 05/ 31/ 2015 DATE TI ME STARTED 08/ 25/ 2014
1260 ROCK CREEK Cl RCLE DATE LET 07/ 17/ 2014 DATE WORK BEGAN 08/ 25/ 2014
DATE AWARDED 08/ 01/ 2014 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 13/ 2014 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTI CE TO PROCEED 08/ 25/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 7,505, 373. 68 PARTI Ol PATI NG $ 6, 688, 149. 29 $ 552, 904. 63
AWARD PRQJECT AMT: $  6,929,577. 40 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 89. 11% TOTAL EARNI NGS 6, 688, 149. 29 552, 904. 63
FUNDS AVAI LABLE: $ 817, 224.39 STOCKPI LED MATERI ALS 7,210.57 -19,829.75
CGROSS EARNI NGS 6, 695, 359. 86 533, 074. 88
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 103, 943. 66 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 591, 416. 20 533, 074. 88
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 6, 591, 416. 20 533, 074. 88
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 533, 074. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQIECT STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER D TH S CUMLLATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
21, 100. 00000 1. 000 21, 100. 00
0010 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
999. 00000 3. 000 2,997.00
0015 202- 00090 Renoval of Delineator 83. 000 83. 000
EACH 0. 000 0. 00
21. 00000 83. 000 1,743. 00
0020 202-00195 Renoval of Median Cover 2,675. 000 1, 975. 000
SY 0. 000 0. 00
8. 90000 1, 975. 000 17,577.50
0025 202-00200 Renoval of Sidewal k 954. 000 925. 000
SY 29. 000 258.10
8. 90000 954. 000 8, 490. 60
0030 202-00201 Renoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
4. 35000 0. 000 0. 00
0035 202-00203 Renoval of Curb and CGutter 20, 645. 000 20, 210. 000
LF 75. 000 277.50
3. 70000 20, 285. 000 75, 054. 50
0040 202- 00206 Renoval of Concrete Curb Ranp 349. 000 341. 000
SY 8. 000 70. 40
8. 80000 349. 000 3,071. 20
0045 202-00210 *Renmoval of Concrete Pavenent 48, 356. 000 46, 990. 000
SY 1, 366. 000 14, 343. 00
10. 50000 48, 356. 000 507, 738. 00
0050 202-00220 Renoval of Asphalt Mat 2,551. 000 2,538. 000
SY 13. 000 66. 95
5. 15000 2,551. 000 13,137.65
0055 202- 00250 *Renoval of Pavenent Marking 8, 174. 000 8,128. 000
SF 0. 000 0. 00
1. 85000 8, 128. 000 15, 036. 80



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 Renoval of Ground Sign 20. 000 20. 000
EACH 0. 000 0. 00
158. 00000 20. 000 3,160. 00
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 800 2,800. 00
3, 500. 00000 0. 800 2, 800. 00
0070 202-01170 Renoval of Guardrail Type 7 265. 000 265. 000
LF 0. 000 0. 00
12. 50000 265. 000 3,312.50
0075 202- 04002 G ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0080 202- 05150 Sandbl asti ng 6, 500. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0085 203-00010 *Uncl assi fied Excavation (Conplete In Place) 15, 621. 000 15, 249. 000
cY 372. 000 5, 580. 00
15. 00000 15, 621. 000 234, 315. 00
0090 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0095 203-01100 Proof Rolling 15. 000 13.500
HOUR 0. 000 0. 00
91. 00000 13. 500 1, 228. 50
0100 203-01500 Bl adi ng 40. 000 25. 000
HOUR 0. 000 0. 00
157. 00000 25. 000 3,925.00
0105 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
171. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 13. 500 9. 000
HOUR 4. 500 1,111.50
247.00000 13. 500 3,334.50



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
39. 00000 0. 000 0. 00
0120 206- 00000 Structure Excavation 2, 600. 000 2,600. 000
CY 0. 000 0. 00
22.50000 2, 600. 000 58, 500. 00
0125 207-00205 Topsoi | 290. 000 290. 000
CY 0. 000 0. 00
13. 50000 290. 000 3,915. 00
0130 207-00210 St ockpi | e Topsoi | 290. 000 290. 000
CY 0. 000 0. 00
13. 50000 290. 000 3,915. 00
0135 208-00002 *Erosion Log (12 Inch) 70. 000 70. 000
LF 0. 000 0. 00
4. 75000 70. 000 332.50
0140 208-00035  *Aggregate Bag 803. 000 698. 000
LF 105. 000 719. 25
6. 85000 803. 000 5,500. 55
0145 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
737. 00000 8. 000 5, 896. 00
0150 208- 00051 *StormDrain Inlet Protection (Type 1) 708. 000 639. 000
LF 69. 000 690. 00
10. 00000 708. 000 7,080. 00
0155 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 580. 00000 1. 000 1, 580. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 150. 000 125. 000
HOUR 16. 000 1, 096. 00
68. 50000 141. 000 9, 658. 50
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 3. 000
HOUR 3. 000 252. 00
84. 00000 6. 000 504. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 147. 250
HOUR 8. 000 756. 00
94. 50000 155. 250 14, 671. 13
0175 208-00107 Renoval of Trash 10. 000 8.500
HOUR 0. 000 0. 00
47. 50000 8. 500 403. 75
0180 208- 00206 Erosi on Control Supervisor 190. 000 140. 000
DAY 26. 000 3,276. 00
126. 00000 166. 000 20, 916. 00
0185 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0190 210-01300 Reset | npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0195 210-01700 *Reset Sprinkler Head 139. 000 101. 000
EACH 0. 000 0. 00
42. 00000 101. 000 4,242.00
0200 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 950. 00000 1. 000 1, 950. 00
0205 210-04020 Modi fy Inlet 6. 000 4. 000
EACH 2.000 3, 900. 00
1, 950. 00000 6. 000 11, 700. 00
0210 210-04025 Modi fy Structure 1. 000 0. 000
EACH 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0215 212-00006 *Seedi ng (Native) 0. 270 0. 000
ACRE 0. 000 0. 00
2, 630. 00000 0. 000 0. 00
0220 212-00032 *Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
5, 890. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQIECT: STMD86A- 052 ESTI MATE NO 0009 13: 54: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00050 *Sod 27,500. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
0230 213-00002 *Mil ching (Weed Free Hay) 0. 270 0. 000
ACRE 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0235 213-00061 *Mul ch Tacki fier 55. 000 0. 000
LB 0. 000 0. 00
5. 25000 0. 000 0. 00
0240 403-00800 Ener gency Pot hol e Repair 14.570 14.570
TON 0. 000 0. 00
159. 00000 14. 570 2,316. 63
0245 412-01100 *Concrete Pavenent (11 Inch) 48, 235. 000 41, 604. 000
Sy 5,228. 000 295, 382. 00
56. 50000 46, 832. 000 2, 646, 008. 00
0245 MATERI AL ALLOMNCE 10 DONEL UNI' T 238. 339
EACH -174.720 -11, 968. 30
68. 50000 63. 619 4,357.90
0245 MATERI AL ALLOMNCE 11 DOAEL UNI T 97. 662
EACH -71.728 -5,404.72
75. 35000 25.934 1,954.13
0245 MATERI AL ALLOMNCE SMOOOTH DOVELS 27.904
EACH -20. 494 -97.96
4. 78000 7.410 35.42
0245 MATERI AL ALLOMNCE #5 EPOXY Tl E BARS 2,237. 417
EACH -1,638. 035 -2,358.77
1. 44000 599. 382 863. 11
0250 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 2, 135. 000 1, 929. 000
SY 0. 000 0. 00
70. 00000 1, 929. 000 135, 030. 00
0255 420- 00102 Geotextile (Erosion Control) (CQass 1) 0. 000 0. 000
SY 0. 000 0. 00
226. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86BA- 052 ESTI MATE NO 0009 13: 54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 503-00036 *Drilled Caisson (36 Inch) 15. 000 0. 000
LF 15. 000 3, 480. 00
232. 00000 15. 000 3, 480. 00
0265 503-00048 *Drilled Caisson (48 Inch) 17. 000 0. 000
LF 17. 000 5, 644. 00
332. 00000 17. 000 5, 644. 00
0270 603-01180 18 Inch Reinforced Concrete Pipe 2,595. 000 2, 595. 000
LF 0. 000 0. 00
75. 00000 2,595. 000 194, 625. 00
0275 603-01240 24 I nch Reinforced Concrete Pipe 725. 000 725. 000
LF 0. 000 0. 00
85. 00000 725. 000 61, 625. 00
0280 604-19105 Inlet Type R L 5 (5 Foot) 11. 000 10. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 11. 000 42, 900. 00
0285 604-19110 Inlet Type R L 5 (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
4, 900. 00000 5. 000 24, 500. 00
0290 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 300. 00000 1. 000 6, 300. 00
0295 604- 19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 600. 00000 2.000 9, 200. 00
0300 604-19210 Inlet Type R L 10 (10 Foot) 4. 000 3. 000
EACH 0. 000 0. 00
5, 900. 00000 3. 000 17, 700. 00
0305 604- 19405 Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0310 604-19410 Inlet Type R Special (10 Foot) 1. 000 0. 500
EACH 0. 000 0. 00

6, 800. 00000 0. 500 3, 400. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0315 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 260. 00000 1. 000 3, 260. 00
0320 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 210. 00000 1. 000 5, 210. 00
0325 606-00720 Guardrail Type 7 (Style OO 50. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0330 607-11525 Fence (Plastic) 300. 000 300. 000
LF 0. 000 0. 00
2.60000 300. 000 780. 00
0335 608-00006 Concrete Sidewal k (6 Inch) 1, 071. 000 823. 200
Sy 49. 000 1, 886. 50
38. 50000 872. 200 33,579.70
0340 608-00010 Concrete Curb Ranp 255. 000 182. 000
SY 26. 000 3, 250. 00
125. 00000 208. 000 26, 000. 00
0345 609-21010 Curb and CGutter Type 2 (Section |-B) 1, 797. 000 845. 000
LF 0. 000 0. 00
15. 00000 845. 000 12, 675. 00
0350 609-21020 Curb and Gutter Type 2 (Section II-B) 19, 480. 000 15, 471. 000
LF 758. 000 11, 370. 00
15. 00000 16, 229. 000 243, 435. 00
0355 609-40010 Curb Type 4 (Section B) 285. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0360 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 37,522. 000 26, 029. 000
SF 0. 000 0. 00
6. 00000 26, 029. 000 156, 174. 00
0365 612-00001 *Del i neator (Type I) 180. 000 33. 000
EACH 0. 000 0. 00
37. 00000 33. 000 1,221. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 612-00002 *Del i neator (Type I1) 91. 000 65. 000
EACH 0. 000 0. 00
47.50000 65. 000 3,087.50
0375 613- 00206 *2 Inch BElectrical Conduit (Bored) 241. 000 241.000
LF 0. 000 0. 00
12. 50000 241. 000 3,012.50
0380 613- 00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0385 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 068. 000 893. 000
LF 111. 000 1,021. 20
9. 20000 1, 004. 000 9, 236. 80
0390 613-01300 *3 Inch BElectrical Conduit (Plastic) 613. 000 573. 000
LF 34. 000 425. 00
12. 50000 607. 000 7,587.50
0395 613-07000 *Pul | Box (Special) 9. 000 8. 000
EACH 1. 000 263. 00
263. 00000 9. 000 2,367.00
0400 613-07001 *Type One Pull Box 14. 000 12. 000
EACH 1. 000 353. 00
353. 00000 13. 000 4,589. 00
0405 613-07004 *Type Four Pull Box 3. 000 0. 000
EACH 3. 000 3, 030. 00
1, 010. 00000 3. 000 3, 030. 00
0410 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0415 613-10000 *Wring 1. 000 0. 000
LS 0. 500 3,615. 00
7, 230. 00000 0. 500 3,615. 00
0420 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 0. 000
EACH 1. 000 468. 00
468. 00000 1. 000 468. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQIECT: STMD86BA- 052 ESTI MATE NO 0009 13: 54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 614-00011 *Sign Panel (dass I) 130. 000 48. 000
SF 0. 000 0. 00
25. 50000 48. 000 1, 224.00
0430 614-00012 *Sign Panel (Oass I1) 128. 000 0. 000
SF 0. 000 0. 00
31. 50000 0. 000 0. 00
0435 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 15. 000 6. 000
EACH 0. 000 0. 00
211. 00000 6. 000 1, 266. 00
0440 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
553. 00000 0. 000 0. 00
0445 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 2.000 1, 348. 00
674. 00000 2.000 1, 348. 00
0450 614-70336 *Traffic Signal Face (12-12-12) 14. 000 5. 000
EACH 9. 000 6, 777.00
753. 00000 14. 000 10, 542. 00
0455 614- 72860 *Pedestrian Push Button 18. 000 0. 000
EACH 0. 000 0. 00
221. 00000 0. 000 0. 00
0460 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0465 614-72871 *Loop Detector Wre (Prefab) Special 2,912. 000 2,184. 000
LF 0. 000 0. 00
5. 80000 2,184.000 12, 667. 20
0470 614-72875 *Loop Detector Wre 6, 922. 000 5, 460. 000
LF 734. 000 3,670. 00
5. 00000 6, 194. 000 30, 970. 00
0475 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 18, 600. 00
18, 600. 00000 1. 000 18, 600. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0480 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1. 000 0. 000
EACH 1. 000 18, 600. 00
18, 600. 00000 1. 000 18, 600. 00
0485 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0490 619-50160 *2 Inch Plastic Pipe 3, 000. 000 2,466. 000
LF 0. 000 0. 00
4.20000 2,466. 000 10, 357. 20
0495 621-00450 *Det our Pavenent 12, 073. 000 11, 818. 000
SY 255. 000 8,670. 00
34. 00000 12, 073. 000 410, 482. 00
0500 623- 00205 *4 Inch Pop-Up Spray Sprinkler 46. 000 33. 000
EACH 0. 000 0. 00
21. 00000 33. 000 693. 00
0505 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 100. 000 38. 000
EACH 0. 000 0. 00
26. 50000 38. 000 1, 007. 00
0510 625- 00000 Construction Surveyi ng 1. 000 0.928
LS 0. 022 2,288.00
104, 000. 00000 0. 950 98, 800. 00
0515 625- 00001 Construction Surveying (Hourly) 32.500 32.500
HOUR 0. 000 0. 00
163. 00000 32. 500 5,297.50
0520 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
405, 000. 00000 1. 000 405, 000. 00
0525 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 100 2,630. 00
26, 300. 00000 0. 900 23, 670. 00
0530 627-00005 *Epoxy Pavement Mar ki ng 50. 000 0. 000
GAL 0. 000 0. 00
158. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQJECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 439. 000 413. 000
GAL 16. 000 1, 096. 00
68. 50000 429. 000 29, 386. 50
0540 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 2,982. 000 776.000
SF 1, 091. 000 13, 637.50
12. 50000 1, 867. 000 23, 337.50
0545 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 0. 000 0. 000
|
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0550 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 0. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0555 630-00000  *Fl aggi ng 7, 000. 000 5, 700. 750
HOUR 936. 250 22,001. 88
23. 50000 6, 637. 000 155, 969. 50
0560 630-00003 *Uni forned Traffic Control 250. 000 169. 500
HOUR 30. 500 2,409.50
79. 00000 200. 000 15, 800. 00
0565 630-00007  *Traffic Control Inspection 120. 000 99. 000
DAY 11. 000 1, 738. 00
158. 00000 110. 000 17, 380. 00
0570 630-00012  *Traffic Control Management 170. 000 133. 000
DAY 24.000 13, 896. 00
579. 00000 157. 000 90, 903. 00
0575 630-80001 *Fl ashi ng Beacon (Portable) 10. 000 9. 000
EACH 0. 000 0. 00
1, 580. 00000 9. 000 14, 220. 00
0580 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 8. 100
EACH 0. 000 0. 00
263. 00000 8. 100 2,130. 30
0585 630- 80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
342. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQIECT: STMD86BA- 052 ESTI MATE NO 0009 13: 54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
526. 00000 0. 000 0. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 96. 000 81. 900
EACH 4.500 213.75
47. 50000 86. 400 4,104. 00
0600 630- 80342 *Construction Traffic Sign (Panel Size B) 88. 000 74.700
EACH 0. 000 0. 00
263. 00000 74.700 19, 646. 10
0605 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 7.200
EACH 0. 000 0. 00
89. 50000 7.200 644. 40
0610 630-80344 *Construction Traffic Sign (Special) 420. 000 339. 300
SF 21. 600 453. 60
21. 00000 360. 900 7,578.90
0615 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
4,740. 00000 3. 600 17, 064. 00
0620 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 000 0. 00
2, 630. 00000 2.700 7,101. 00
0625 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 231. 300
EACH 0. 000 0. 00
37. 00000 231. 300 8, 558. 10
0630 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0635 630- 80380 *Traffic Cone 212. 000 190. 800
EACH 0. 000 0. 00
10. 50000 190. 800 2,003. 40
0640 630-85041 *Mobi | e Attenuator 2.000 2.000
DAY 0. 000 0. 00

616. 00000 2.000 1,232.00
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PON: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQIECT: STMD86BA- 052 ESTI MATE NO 0009 13: 54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 500 27, 600. 00
55, 200. 00000 1. 000 55, 200. 00

0650 700-70010 F/ A M nor Contract Revisions 120, 827. 300 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70014 F/ A I ncentive 60, 000. 000 60, 000. 000
FA 0. 000 0. 00
1. 00000 60, 000. 000 60, 000. 00
0665 700- 70016 F/ A Fuel Cost Adj ustnent -8,573. 500 -8,573. 500
F A -1,977.020 -1,977.02
1. 00000 -10, 550. 520 -10, 550. 52
0670 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70021 F/ A On- The-Job Trai nee 1, 396. 000 1, 396. 000
HOUR 0. 000 0. 00
1. 00000 1, 396. 000 1, 396. 00
0680 700- 70025 F/' A Quality Incentive Paynent 147, 260. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70270 F/ A Water Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 604-19220 Inlet Ty RL10 (20 Ft) Special Type R 1. 000 1. 000
EACH 0. 000 0. 00
12, 900. 00000 1. 000 12, 900. 00
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PON: 19273-BI D ESTI MATE RUN 06/ 09/ 2015
PRQIECT: STMD86BA- 052 ESTI MATE NO 0009 13: 54: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 700- 70090 F/ A Reset Reset Cross Drains 6, 422. 030 6, 422. 030
F A 0. 000 0. 00
1. 00000 6, 422. 030 6,422.03
0720 700- 70530 F/ A Drainage |nprovenent Install Edge Drain 30, 000. 000 28, 247. 560
FA 0. 000 0. 00
1. 00000 28, 247. 560 28, 247.56
0725 700- 70090 F/ A Reset Traffic Signal El ectrical 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70310 F/ A Landscapi ng 30, 000. 000 18, 341. 460
FA 0. 000 0. 00
1. 00000 18, 341. 460 18, 341. 46
0735 304-06000  ABC (CL 6) 2,771.010 2, 236. 550
TON 534. 460 14, 430. 42
27.00000 2,771.010 74,817. 27
0740 206- 00100 Str Bkfl (CL 1) dass 1 Structure Backfill 2,630. 000 2, 630. 000
CY 0. 000 0. 00
38. 00000 2,630. 000 99, 940. 00
0745 700- 70034 FI A 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 900- 00021 Added Item (Square Foot)/ Median Cover - Davis Tile Red 37, 522. 000 24,541. 000
SF 0. 000 0. 00
0. 45000 24,541. 000 11, 043. 45
0755 700- 70034 F/ A Renove Rei nforced Medi an Cover 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 627-30405 Pref orm Ther nopl astic Pvnt Mg (WB) 773. 000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0765 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 7, 156. 000 3, 386. 000
SF 1, 475. 000 18, 437. 50

12. 50000 4, 861. 000 60, 762. 50



CONTI D: C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19273-BID ESTI MATE RUN 06/ 09/ 2015
PRQIECT: STMD86A- 052 ESTI MATE NO 0009 13:54: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 700-70034 F/ A Added Public Information Items 337. 100 0. 000
F A 337. 100 337.10
1. 00000 337. 100 337.10
0775 610- 00055 Medi an Cover Matl (Stone) 0. 000 0. 000
SF 0. 000 0. 00
2.84000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 7,437,743.68 % 526,311.88 % 6, 634, 492. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00005 Field Ofice (Special) 1. 000 0. 800
EACH 0.100 2,920. 00
29, 200. 00000 0. 900 26, 280. 00
0700 620-00012 Field Laboratory (dass 2) 1. 000 0. 800
EACH 0. 100 3,510. 00
35, 100. 00000 0. 900 31, 590. 00
0705 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0. 100 333.00
3, 330. 00000 0. 900 2,997. 00
CAT 0400 CURRENT AMI  $ 67,630.00 $ 6, 763. 00 $ 60, 867. 00

PRQJIECT TOTAL CURRENT AMI $ 7,505, 373.68 $

533,074.88% 6, 695, 359. 82



